COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/12/2005

ESTIMATE SUMMARY 11:28:54
CONTID: C13966 ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 13966-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.5 DAYS TIME ALLOW: 47 WORK DAYS
Rockfall Mit/Georgetown Hill PERCENT TIME: 62.77 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: IM 0703-282
Rockfall Mit/Georgetown Hill
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 05/12/2005 DATE TIME STARTED 09/04/2002
P.O. BOX 674 DATE LET 06/13/2002 DATE WORK BEGAN
DATE AWARDED 06/19/2002 DATE TIME STOPPED 10/24/2002
DATE CONTRACT EXECUTED 07/16/2002 DATE ACCEPTED 10/24/2002
FOREST GROVE OR 97116-06'503/357-6508 DATE NOTICE TO PROCEED 09/04/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 278,624.00 PARTICIPATING $ 278,624.00 $ 0.00
AWARD PROJECT AMT:  § 271,338.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 278,624.00 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 278,624.00 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,759.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 278,624.00 3,759.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 278,624.00 3,759.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,759.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13966-BID ESTIMATE RUN 05/12/2005
PROJECT: IM 0703-282 ESTIMATE NO: 0003 11:28:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01500  BLADING 3.000 3.000
HOUR 0.000 0.00
125.00000 3.000 375.00
0010 203-01594 COMBINATION LOADER 1.000 1.000
HOUR 0.000 0.00
100.00000 1.000 100.00
0015 203-02300 ROCK SCALER 132.000 132.000
HOUR 0.000 0.00
60.00000 132.000 7,920.00
0020 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0025 607-11575 ROCK FALL FENCE 160.000 160.000
LF 0.000 0.00
400.00000 160.000 64,000.00
0030 607-55100 WIRE MESH 19,526.000 19,526.000
SF 0.000 0.00
1.00000 19,526.000 19,526.00
0035 607-55101 CABLE NET 15,150.000 15,150.000
SF 0.000 0.00
4.60000 15,150.000 69,690.00
0040 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 5.000 5.000
HOUR 0.000 0.00
250.00000 5.000 1,250.00
0045 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
10,500.00000 1.000 10,500.00
0050 630-00000 *FLAGGING 65.000 65.000
HOUR 0.000 0.00
19.00000 65.000 1,235.00
0055 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 37.000
DAY 0.000 0.00

100.00000 37.000 3,700.00
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PCN: 13966-BID ESTIMATE RUN 05/12/2005
PROJECT: IM 0703-282 ESTIMATE NO: 0003 11:28:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00012 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000
DAY 0.000 0.00
300.00000 4.000 1,200.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000
EACH 0.000 0.00
100.00000 27.000 2,700.00
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 25.000
EACH 0.000 0.00
140.00000 25.000 3,500.00
0080 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
14.00000 32.000 448.00
0085 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
900.00000 1.000 900.00
0090 630-80359 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
DAY 0.000 0.00
90.00000 2.000 180.00
0095 630-80360 *DRUM CHANNELIZING DEVICE 30.000 30.000
EACH 0.000 0.00
45.00000 30.000 1,350.00
0100 630-80380 *TRAFFIC CONE 75.000 75.000
EACH 0.000 0.00
14.00000 75.000 1,050.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C13966 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13966-BID ESTIMATE RUN 05/12/2005
PROJECT: IM 0703-282 ESTIMATE NO: 0003 11:28:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 900-00006 ADDED ITEM (DOLLAR)/ MOVEABLE FLEXIBLE ROCKFALL 1.000 1.000
BARRIER & CONTAINMENT NET SYSTEM
DOL 0.000 0.00
83,500.00000 1.000 83,500.00
CAT 0200 CURRENT AMT $ 273,124.00 $ 0.00$ 273,124.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0120 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0125 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 5,500.00 $ 0.00$ 5,500.00

PROJECT TOTAL CURRENT AMT § 278,624.00 $ 0.00 s 278,624.00



